
United States Department of the Interior
FISH AND WILDLIFE SERVICE

California-Nevada Operations Office
2233 Watt Avenue, Suite 120

tNa,~i’u’~.~.a’ro: Sacramento, California 95825-0509

DEC 1 0 1998 U -California
CALFED
Liberty Island Acquisition

Lester A. Snow, Executive Director
CALFEDEay-Delta Program
1416 Ninth Street, Suite 1155
Sacramento, California 95814

Re: Amendment to Agreement No. 1425-AA-20-16270 Liberty ISland Land
Acquisition

Dear Lester:

In December, 1997 the CALFED Policy Team (Team) approved $8,577,000 for the
acquisition of Liberty Island by the U.S. Fish and Wildlife Service (Service).
The following tables represent the original costs and the revised 2 percent
cost increase associated with this project..

ORIGINAL COST ESTIMATES TO IMPLEMENT THE PROPOSED PROJECT

Project Phase Direct Salary Service          Misc. & Other TOTAL COSTS
and Benefits    Contracts       Direct Costs

Full Purchase $20,000          $7,000           $8,550,000      $8,577,000.

AMENDED COST ESTIMATES (2%) NEEDED TO COMPLETE THE APPROVED PROJECT

Project Direct Direct Direct Indirect TOTAL
Phase Salary and Service Costs for Budget a~d COSTS

Benefits Contracts Land Administrative
Costs Costs Purchase Costs

Full $20,000 $77,000 ¯ $8,500,000 $150,000 $8,747,000
Purchase

Net $0 +$70,000 -$50,000 +$150,000 +$170,000
Ch~ange ’~

The additional costs are necessary to complete the planning process ($70,000)
and defray the budget and administrative costs ($150,000) associated with the
acquisition of Liberty Island (i.e. planning, appraisals, title policy,
surveys, administrative cost recovery, etc... ).
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Since the Team’s approval, the Service obtained an agreement to purchase the
property on July 20, 1998. This agreement is subject to the completion of the
planning (NEPA) process. The NEPA process is. slated to be completed by March,
1999. Initially the Service believed that this project would be completed by
January, 1998. However, due to delays in the grant approval, planning and
appraisal processes, this project is now slated to be completed by October 31,
1999.

We are requesting that the above referenced agreement be amended to reflect
the additional 2 percent increase in costs for a total of $8,747,000. We also
request that the completion date for. this project be amended to October 31,
1999. We look forward to completing this worthwhile project. With CALFED’s
assistance, the Service will be able to permanently protect and restore
approximately 4,760 acres of important Delta habitat for the benefit of
winter-run chinook salmbn, Delta smelt, Sacramento Splittai!, and other native
fishery resourcesl This acquisition will also protect riparian corridors, and
Wetlands that support water-associated birds, neotropical migrants, and other
species.

If you have any questions regarding this matter, please contact Howard K.
Stark or Stephen M. Dyer at the above address or at (916} 979-2085.

Sincerely,

L..~.anager    "

cc: Elizabeth Stevens, CNO Dffice, Sacramento, California
Howard K. Stark, Sacramento, California

~ Tom Harvey, Sacramento, California
~ Patrick Leonard, Sacramento, California~
i Tan~y White, BOR, Sacramento, California

David Patte, Darla Smith, Portland Oregon
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